CONTRACT DATA REQUIREMENTSLIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing theburden, to
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

B0OO1 Integrated Master Schedule (IMS)

A. CONTRACT LINE S BT C. CATEGORY:
ITEM NO. ' P T™ oTHER MGMT
0004 B
E. CONTRACT/PR
ID. SYSTEM/ITEM NO F. CONTRACTOR
GSTAMIDSFCS-A W909M Y-04-R-0005
1.DATAITEM NO. |2 TITLE OF DATA ITEM 3.SUBTITLE

5. CONTRACT REFERENCE

SOW 3.1.3

4. Authority (DATA Acquisition document No.)

DI-MI1SC-81183A

6. REQUIRING OFFICE

SFAE-AMO-CCS

7.DD 250 REQ 9.DIST STATEMENT | 10. FREQUENCY 12. DATE OF FIRST SUBMISSION

14. DISTRIBUTION

REQUIRED

X See Block 16

13. DATE OF SUBSEQUENT

3 Deliveries
8. APP CODE 11. ASOF DATE
SUBMISSION

A N/A See Block 16

LT

b. COPIES

a. ADDRESSEE

Final

Dr aft

Reg

Repro

The contractor shall also coordinate critical dates with the
appropriate LSl activitiesand their schedules. Additionally, IMS

AMSRD-CER-NV- (1
CM-GVA

1

asks may be subdivided into subtasks as necessary to facilitate
internal an external IPT activities, Earned Value Management and

IAMSEL-SE-WSAI- |1
SN (Sherman)

Integrated Scheduling requirements.

AMSTA-LC-AD 1
(Ryan)

Block 9: DISTRIBUTION D. Distribution authorized to DoD and US

DoD contractorsonly dueto inclusion of research and test information

defined 30 October 2003. Other requestsfor thisdocument shall be
referred to SFAE-AMO-CCS.

Block 12: The Contractor shall deliver draft copies of the IMS 10 days
Lprior tothelBR, an updated IM S shall be provided 30 Days prior to
he PDR and second update shall be provided 30 days prior to CDR)

IBlock 13: Ddlivery shall be presented at the IBR, with updates at PDR
and CDR. Further any changesin the IM S shall be discussed in the
|[CPSMR and the IPRs.

15. TOTAL

[ELECTRONIC SUBMITTAL

IG. PREPARED BY H. DATE |. APPROVED BY

Terilee Hanshaw 22 October 2003

Jeffrey Purdy PM-CCS

J. DATE

DD FORM 1423-1, AUG 96 (EG)
USED Page__1 of 1 Pages

PREVIOUS EDITION MAY BE



CONTRACT DATA REQUIREMENTSLIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO

NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.
A. CONTRACT LINE C. CATEGORY:

ITEM NO. B BXHIBT TP T OTHER MGMT
0004 B

E. CONTRACT/PR
NO.
W909M Y-04-R-0005

ID. SYSTEM/ITEM

GSTAMIDSFCS-A

F. CONTRACTOR

1. DATA ITEM NO. 2. TITLE OF DATA ITEM
B002 Contractor’ s Progress, Status, and Management Report

3.SUBTITLE

4. Authority (DATA Acquisition document No.)

DI-MGMT-80227

5. CONTRACT REFERENCE

SOW 3.1.4,4.5.8

6. REQUIRING OFFICE

SFAE-AMO-CCS

7.DD 250 REQ 9. DIST STATEMENT | 10. FREQUENCY 12. DATE OF FIRST SUBMISSION

14.

DISTRIBUTION

REQUIRED

LT X

Monthly 40 DAOA

8. APP CODE

N/A

11. ASOF DATE

N/A

13. DATE OF SUBSEQUENT
SUBMISSION

See Block 16

a. ADDRESSEE

b. COPIES

Final

Dr aft Reg

Repro

16. REMARKS

CM-GVA

AMSRD-CER-NV-

1

An addition, detailed reporting isrequired on the reason for all
\variances, asdefined in the CFSR, and how the variance shall be

IAMSEL-SE-WS-Al-
SN (Sherman)

Iresolved. Moreover, discussion of the following shall be made if
applicable during the reporting period: Configuration Control Procesd

(Ryan)

AMSTA-LC-AD

status, FCS supportability program status, HFE status, issuesand

Jprogress, HMMP status, PBL Implementation status, producibility

status, R& M status, and training program status.

Block 9: DISTRIBUTION D. Distribution authorized to DoD and US

DoD contractorsonly dueto inclusion of research and test information

defined 30 October 2003. Other requestsfor this document shall be

referred to SFAE-AMO-CCS.

Block 13: Dueno later than 10 working days after the month being

reported. ~40 Days After Option Award (DAOA). Theformat and

presentation shall be briefed and agreed upon at thefirst Integrated

Baseline Review scheduled for 60 DAOA. The monthly reporting
period will conclude at the end of the prior month and the final will be
provided within 10 days after the end of the reporting period.

15. TOTAL

ELECTRONIC SUBMITTAL

G. PREPARED BY H. DATE |. APPROVED BY

Terilee Hanshaw 22 October 2003

Jeffrey Purdy PM-CCS

J. DATE

DD FORM 1423-1, AUG 96 (EG)
USED Page__1of 1 Pages

PREVIOUS EDITION MAY BE



CONTRACT DATA REQUIREMENTSLIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

ITEM NO.
0004

A. CONTRACT LINE

B

B. EXHIBIT

TDP M

C. CATEGORY:
otHeEr MGMT

ID. SYSTEM/ITEM

GSTAMIDSFCS-A

E. CONTRACT/PR
NO.
W909M Y-04-R-0005

F. CONTRACTOR

1. DATA ITEM NO. 2. TITLE OF DATAITEM 3. SUBTITLE
B003 Contract Work Breakdown Structure (CWBS)
4. Authority (DATA Acquisition document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
DI-MGMT-81334 SOW 3.1.5.1 SFAE-AMO-CCS
7.DD 250 REQ 9. DIST STATEMENT 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION
LT REQ;'RED Once See Block 16 b. COPIES
8. APP CODE 11. ASOF DATE gjé)’arsgooilsuBSEQUENT a. ADDRESSEE Draft Final
A N/A See Block 16 Reg |Repro
16 REMARKS AMSRD-CER-NV- |1 1
CM-GVA
The CWBS shall beat least to level three. AMSEL-SE-WS-AI- |1 1
SN (Sherman)
Block 9: DISTRIBUTION D. Distribution authorized to DoD and US |AMSTA-LC-AD 1 1
DoD contractorsonly due to inclusion of research and test infor mation| (Ryan
defined 30 October 2003. Other requestsfor thisdocument shall be |AMSTA-LC-AD 1 1
referred to SFAE-AMO-CCS. (Gallagher)
Block 12: The Contractor shall deliver draft of the CWBS, 10 days
Iprior to the Post-Award Conference.
Block 13: Final delivery shall be reviewed at the Post-Award
Conference and provided directly following the Post-Award
Conference either in person or mailed (as necessary).
|[ELECTRONIC SUBMITTAL
15. TOTAL 4 4
G. PREPARED BY H. DATE I. APPROVED BY J. DATE
Terilee Hanshaw 22 October 2003 | Jeffrey Purdy PM-CCS

DD FORM 1423-1, AUG 96 (EG)
USED Page__1 of 1 Pages

PREVIOUS EDITION MAY BE



CONTRACT DATA REQUIREMENTSLIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO

NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.
A. CONTRACT LINE C. CATEGORY:
ITEM NO. B BXHIBT TP T OTHER MGMT
0004 B
E. CONTRACT/PR
ID. SYSTEM/ITEM NO. F. CONTRACTOR
GSTAMIDSFCS- A W909M Y-04-R-0005 TBD
1.DATAITEM NO. |2 TITLE OF DATA ITEM 3.SUBTITLE
B004 Cost/Schedule Status Report (C/SSR)

4. Authority (DATA Acquisition document No.) 5. CONTRACT REFERENCE

6. REQUIRING OFFICE

DI-MGMT-81467 SOW 3.1.5.2 SFAE-AMO-CCS
7.DD 250 REQ 9. DIST STATEMENT 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION
LT RE‘;?'RED Monthly 45 DAOA b. COPIES
8. APP CODE 11. ASOF DATE éﬂg@glool:\lSUBSEQUENT 2 ADDRESSEE Draft Final
N/A N/A See Block 16 Reg |Repro
Contractor shall track and report costs in accordance with the
GSTAMIDSFCS — A GWBS. If avarianceisindicated, lower level
data may be required until the problem is resolved. AMSRD-CER-NV- 1
CM-GVA
Block 9: DISTRIBUTION D. Distribution authorized to DoD and US [aAMSTA-LC-AD 1
DoD contractors only dueto inclusion of research and test infor mationjryan)
defined 30 October 2003. Other requestsfor this document shall be AVSTALCAD T
referred to SFAE-AMO-CCS.
(Gallagher)
IBlock 13: Dueno later than 15 working days after the month being
reported. First ~45 Days After Option Award (DAOA). Theformat
and presentation shall be briefed and agreed upon at the first
Integrated Baseline Review scheduled for 60 DAOA. Themonthly 3
reporting period will conclude at the end of the prior month and the
final will be provided within 10 days after the end of the reporting
perIOd 15. TOTAL
ELECTRONIC SUBMITTAL
G. PREPARED BY H. DATE l. APPROVED BY ). DATE
Terilee Hanshaw 22 October 2003 | Jeffrey Purdy PM-CCS

DD FORM 1423-1, AUG 96 (EG)
USED Page _1 of 1 Pages

PREVIOUS EDITION MAY BE



CONTRACT DATA REQUIREMENTSLIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A.CONTRACT LINE e EXHIBIT C.CATEGORY:
ITEM NO. - P ™ oTHER MGMT
0004 B

E. CONTRACT/PR
NO.

ID. SYSTEM/ITEM

F. CONTRACTOR

GSTAMIDSFCS- A W909M Y-04-R-0005 TBD
1. DATA ITEM NO. 2. TITLE OF DATAITEM 3. SUBTITLE
B0O05 Contract Funds Status Report (CFSR)
4. Authority (DATA Acquisition document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
DI-MGMT-81468 SOW 3.1.5.3 SFAE-AMO-CCS
7.DD 250 REQ 9. DIST STATEMENT [ 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION
LT R;QU'RED Bi-monthly 75 DAOA b. COPIES
8. APP CODE 11. ASOF DATE gjé)’arsgooilsuBSEQUENT a. ADDRESSEE Draft Final
N/A N/A See Block 16 Reg |Repro
16 REMARKS AMSRD-CER-NV- 1
CM-GVA
Contractor shall track and report costsin accordance with the AMSTA-LC-AD 1
GSTAMIDSFCS —A GWBS. If avarianceisindicated, lower level  |(Ryan)
data may be required until the problem isresolved. AMSTA-LC-AD 1
(Gallagher)
Block 9: DISTRIBUTION D. Distribution authorized to DoD and US
DoD contractors only dueto inclusion of research and test informatio
defined 30 October 2003. Other requestsfor this document shall be
referred to SFAE-AMO-CCS.
Block 13: Dueno later than 15 working days after thereporting
period. First delivery ~75 Days After Option Award (DAOA). The
format and presentation shall be briefed and agreed upon at the first
Integrated Basdline Review scheduled for 60 DAOA. Thequarterly
reporting period will conclude at the end of the third month and the
final CFSR will be provided within 10 days after the end of the
reporting period.
[ELECTRONIC SUBMITTAL 15 TOTAL 3
G. PREPARED BY H. DATE l. APPROVED BY J. DATE
Terilee Hanshaw 22 October 2003 | Jeffrey Purdy PM-CCS

DD FORM 1423-1, AUG 96 (EG)
USED Page 1 of 1 Pages

PREVIOUS EDITION MAY BE



CONTRACT DATA REQUIREMENTSLIST Form AppI‘OVQd
(1 Data Item) OMB No. 0704-0188
The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.
A.CONTRACT LINE & EXHIBIT C.CATEGORY:
ITEM NO. . ™ TM OTHER MGMT
0004 B
E. CONTRACT/PR
ID. SYSTEM/ITEM F. CONTRACTOR
NO.
GSTAMIDSFCS- A W909M Y-04-R-0005 TBD
1. DATAITEM NO. 2.TITLE OF DATA ITEM 3.SUBTITLE
B006 Conference Minutes
4. Authority (DATA Acquisition document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
DI-ADM N-81250A SOW 3.1.7, 3.2.1.6.1 SFAE-AMO-CCS
7.DD 250 REQ 9. E:ESTUSI-I;/EEEMENT 10. FREQUENCY 12. DATE OF FIRST SUBMISSION | 14. DISTRIBUTION
LT XQ As necessary 5 days after meeting b. COPIES
8. APP CODE 11. ASOF DATE é%é:)r\/lAlng%'l:\jSUBSEQUENT a ADDRESSEE Draft Final
A N/A See Block 16 Reg |Repro
All formal 1PT meetings, periodic meetings, reviews and others (including [ AMSRD-CER-NV- |1 1
[but not limited to working group meetings, such as Interface Control CM-GVA
[Management Data Board) wherethe LS| or Government isinvited orin -~ [AMSTA-LC-AD 1 1
attendance, apply to this CDRL. (Ryan)
o _ AMSTA-LC-AD 1 1
Block 9: DISTRIBUTION D. Distribution authorized to DoD and US DoD| (g4iagher)
contractors only due to inclusion of research and test information defined
. IAMSEL-SE-WS-Al- 1 1
30 October 2003. Other requests for this document shall bereferredto  [gn (sherman)
SFAE-AMO-CCS,
|Block 13: Final due no later than 5 working days after receipt of commentg
lor 15 days if no comments needed.
IELECTRONIC SUBMITTAL
15. TOTAL 4 4
IG. PREPARED BY H. DATE |. APPROVED BY J. DATE
Terilee Hanshaw 22 Oct 2003 Jeffrey Purdy PM-CCS
DD FORM 1423-1, AUG 96 (EG) PREVIOUS EDITION MAY BE

USED Page 1 of 1 Pages



CONTRACT DATA REQUIREMENTSLIST
(1 Data Item)

PUBIiC reporting burden for this collection of information 1S esimated to average 110 NOUTS per response, INClUding the ime Tor reviewing INSIructions, searching exising

Original Form Approved
OMB No. 0704-0188

leta sources, gathert

ng and neintaning the data nk [
and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of
Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA. 22202-4302, and to the Office of Management and Budget, Paperwork
Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for Contract/PR No. listed in Block
E

A.CONTRACT LINE ITEM NO.
0004 B

B. EXHIBIT

C. CATEGORY:
OTHER

D. SYSTEM/ITEM
GSTAMIDS FCS-A

E. CONTRACT/PR NO.
W909M Y-04-R-0005

F. CONTRACTOR

1. DATA [TEM[ 2. TITLE OF DATAITEM 3. SUBTITLE
NO.
B0O7 System Engineering Management Plan (SEMP)
4 AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
DI-M GM T-81024 C.1(3.21.3,35.9) SFAE-AMO-CCS
7. DD 250 REQ 9.DIST STATEMENT 10. FREQUENCY 12. DATE OF FIRST
REQUIRED SUBMISSION 4 DISTRIBUTION

DD ONE/R SEE BLK 16 b. COPIES

8. APP CODE X 11. AS OF DATE 13. DATE OF SUBSEQUENT
SUBMISSION a. ADDRESSEE Draft Final
A N/A SEE BLK 16 Reg | Renrd

16. REMARKS: AMSRD-CER-NV-CM- 1 1

Block 9: DISTRIBUTION D. Distribution authorized to DoD and
US DaD contractors only due to inclusion of research and test
information defined 30 October 2003. Other requests for this

document shall be referred to SFA

Block 12: Contractor shall submit

E-AMO-CCS.

draft 60 calendar days after

option award. Government requires up to 15 calendar days for

review and comment.

Block 13: Contractor shall submit revised SEMP 90 calendar days

after option award.

ELECTRONICSUBMITTAL ONLY

GVA

15. TOTAL ==——— 1 1

G. PREPARED BY

Stephen F. Schaedel
Engineer

H. DATE I. APPROVED BY

Jeffrey Purdy, PM -CCS

J. DATE




CONTRACT DATA REQUIREMENTSLIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO

NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.
A. CONTRACT LINE . ExuiBIT C. CATEGORY:
ITEM NO. ' ™P T OTHER MGMT
0004 B
E. CONTRACT/PR
ID. SYSTEM/ITEM F. CONTRACTOR
NO.
GSTAMIDSFCS—A W909M Y-04-R-0005
1. DATA ITEM NO. 2. TITLE OF DATAITEM 3. SUBTITLE
B008 Interface Control Document (1CD)
4. Authority (DATA Acquisition document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
DI-CMAN-81248A SOW 3.2.1.6 SFAE-AMO-CCS
7.DD 250 REQ 9. DIST STATEMENT 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION
LT REQUIRED 3 See Block 16 b. COPIES
8. APP CODE X 11. ASOF DATE éﬁg@glool?\‘SUBSEQUENT 2 ADDRESSEE Draft Final
A N/A See Block 16 Reg |Repro
Additionally, the ICD shall include all hardwar e and software AMSRD-CER-NV- |1 1
lintegration concernsfor external components such asMULE, C4ISR, |SM-GVA
PISMRSetc. Threeversionsshall beprovided: Initial (GSTAMIDS AMSEL-SEWSAI- |1 1
FCS—A external and internal integration requirements), I nterim SN (Sherman)
(coordinated external and internal integration) and Final (final AMSTA-LC-AD 1 1
approved integration supported by SoSIL etc). (Ryan)
Block 9: DISTRIBUTION D. Distribution authorized to DoD and US
IDoD contractorsonly dueto inclusion of research and test information
defined 30 October 2003. Other requestsfor this document shall be
referred to SFAE-AMO-CCS.
Block 12: The Contractor shall deliver draft copies of Initial ICD 30
daysprior tothe SRR, the Interim ICD 30 Days prior to the PDR and
the Final ICD 30 daysprior to CDR)
Block 13: Initial, Interim and Final delivery 30 days after receipt of 3 3
final Government commentsfor each version. 15, TOTAL
ELECTRONIC SUBMITTAL
G. PREPARED BY H. DATE l. APPROVED BY ). DATE
Terilee Hanshaw 22 October 2003 Jeffrey Purdy PM-CCS
DD FORM 1423-1, AUG 96 (EG) PREVIOUS EDITION MAY BE

USED Page__1 of 1 Pages



CONTRACT DATA REQUIREMENTSLIST
(1 Data Item)

Original Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of Iformation 1s esimated to average 110 hours per response, incuding the time Tor reviewing insructions, searching exisiing deta sources, gaiherng et A
and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of
Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA. 22202-4302, andto the Office of Management and Budget, Paperwork
Eeduclion Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government |ssuing Contracting Officer for Contract/PR No. listed in Block

A.CONTRACT LINE ITEM NO.
0004

B. EXHIBIT C. CATEGORY:
B OTHER

D. SYSTEM/ITEM
GSTAMIDS FCS-A

E. CONTRACT/PR NO.
W909M Y-04-R-0005

F. CONTRACTOR

1. DATA ITEM| 2. TITLE OF DATA ITEM
NO.

B009

Frequency Allocation Data

3. SUBTITLE

Application for Equipment
Frequency Allocation

(DD Form 1494)

4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE

6. REQUIRING OFFICE

DI-M I SC-81174 C.1(32.17) SFAE-AMO-CCS
7. DD 250 REQ %E(I_\)SU'IISESTEMENT 10. FREQUENCY éﬁBDNﬁ;EIgE FIRST 14. DISTRIBUTION
DD ONE/R SEE BLK 16 b. COPIES
8. APP CODE X 11. AS OF DATE 13. DATE OF SUBSEQUENT
SUBMISSION a. ADDRESSEE Draft Final
A N/A SEE BLK 16 Reg | Reprd
16. REMARKS: AMSRD-CER-NVCM- | 1 1

In addition direct coordination with DoD Joint Spectrum officeis
expected prior to delivery.

Block 9: DISTRIBUTION D. Distribution authorized to DoD and US
DoD contractors only due to inclusion of research and test information

defined 30 October 2003. Other requests for this document shall be
referred to SFAEAMO-CCS.

Block 12: Contractor shall submit adraft DD Form 1494, Stage 3, for

each radio frequency (RF) transmitter and receiver 330 calendar days
after option award (i.e., 30 days after the Preliminary Design Review).
Government requires up to 15 calendar days for review and comment.

Block 13: Contractor shall submit revised DD Forms 1494 not later than
360 calendar days after option award. Government will forward the DD

Forms to Headquarters, Dept of the Army (HQDA) to process for approval.

Contractor shall submit updated DD Forms 1494 as required based on
relevant design changes and comments from HQDA.

ELECTRONICSUBMITTAL ONLY

GVA

15. TOTAL m— 1 1

G. PREPARED BY H. DATE |. APPROVED BY

Stephen F. Schaedel
Engineer

Jeffrey Purdy, PM -CCS

J. DATE




CONTRACT DATA REQUIREMENTSLIST
(1 Data Item)

Original Form Approved
OMB No. 0704-0188

PUBITC reporting burden for this collection of information 1S esimated to average 110 NOUrs per response, induding the time Tor reviewing INSIructions, Searching existing deta Sources, gaiherng an

mantaning the ,
and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of
Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA. 22202 -4302, and to the Office of Management and Budget, Paperwork
Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for Contract/PR No. listed in Block
E

lata n

A.CONTRACT LINE ITEM NO. B. EXHIBIT
0004 B

C. CATEGORY:
TDP ™

oTHER MGMT

D. SYSTEM/ITEM

GSTAMIDS FCSA

E. CONTRACT/PR NO.
W909M Y-04-R-0005

F. CONTRACTOR

1. DATA ITEM NO. 2. TITLE OF DATA ITEM
B010
Software Product End ltem

3. SUBTITLE

CAD models

5. CONTRACT REFERENCE

SOW para. 3.2.1.8.1

4 AUTHORITY (Data Acquisition Document No.)

DI-MCCR-80700

6. REQUIRING OFFICE

SFAE-AMO-CCS

7. DD 250 REQ

LT

9.DIST STATEMENT
REQUIRED

10. FREQUENCY 12. DATE OF FIRST

SUBMISSION

3times SEE BLK 16

14. DISTRIBUTION

8. APP CODE 13. DATE OF SUBSEQUENT

11. AS OF DATE
SUBMISSION

X

a. ADDRESSEE

b. COPIES

Draft

Final

Reg

Reprd

N/A SEE BLK 16
16. REMARKS:

Contractor shall deliver the CAD model in CATIA V5R8+ or Pro-E 2001 or UG
(V15-18) or STEP 2.03. Contractor shall provide all content as required by DI-
M CCR-80700, and delivered CD-ROM media compatible with end-item
computer hardware. Additionally, user manuals shall beprovided by the
developer, as necessary, to ensure execution by the recipient. Two deliveries of
the CAD model will be provided: initial representative of PDR and an update
representative of CDR.

Block 9: DISTRIBUTION D. Distribution authorized to DoD and US DoD
contractors only due to inclusion of research and test information defined 30
October 2003. Other requests for this document shall be referred to SFAE-AM O-
CCs.

Block 12: There will be 2 draft deliveries of the GSTAMIDS FCS — A CAD
model. Theinitial delivery will be 455 Days After Option Execution (DAOE),
the update will be 635 DAOE. Government comments will be provided in
approximately 15 days after draft delivery.

Block 13: Theinitial delivery shall be 485 DAOE. The update shall be delivered
665 DAOE.

ELECTRONIC SUBMITTAL ONLY

AMSEL-RD-NV-
CM-GVA
AMSEL-SE-WS
AlI-SN
SFAE-AMO-
CCS

1

15, TOTAL =—

G. PREPARED BY H. DATE . APPROVED BY

22 October
Terilee Hanshaw 2003

Jeffrey Purdy PM -CCS

J. DATE

Based upon DD Form 1423-1, 1 Jun 90



CONTRACT DATA REQUIREMENTSLIST
(1 Data Item)

Original Form Approved

OMB No. 0704-0188

Public reporting burden for this collection of Information 1s esimated to average 110 hours per response, indluding the ime Tor reviewing instructions, searching exising daia sources, gathert

ng and mantaning the daa ]
and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of
Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA. 22202-4302, and to the Office of Management and Budget, Paperwork
Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for Contract/PR No. listed in Block
E

A.CONTRACT LINE ITEM NO. B. EXHIBIT
0004 B

C. CATEGORY:
TDP ™

oTHER MGMT

D. SYSTEM/ITEM

GSTAMIDSFCS -A

E. CONTRACT/PR NO.
W909M Y-04-R-0005

F. CONTRACTOR

1. DATA ITEM NO. 2. TITLE OF DATA ITEM
BO11
Software Product End ltem

3. SUBTITLE

Simulation

4 AUTHORITY (Data Acquisition Document No.)

DI-MCCR-80700

5. CONTRACT REFERENCE

SOW para. 3.2.1.8.2

6. REQUIRING OFFICE

SFAE-AMO-CCS

PS para. 3.12
7. DD 250 REQ QRE(SSU'I;RSESTEMENT 10. FREQUENCY éié)h;\lglélgi FIRST 14. DISTRIBUTION
LT 3times SEE BLK 16 b. COPIES
8. APP CODE x 11. AS OF DATE 13. DATE OF SUBSEQUENT
SUBMISSION a. ADDRESSEE Draft
A N/A SEE BLK 16 Reg | Reprg
16. REMARKS: | | - 1 1
Contractor shall provide all source code and executable code as required by DI- AMSEL-RD-NV
M CCR-80700, and delivered on a CD-ROM. CM-GVA
AMSEL-SE-WS 1 1
Block 9: DISTRIBUTION D. Distribution authorized to DoD and US DoD Al-SN
contractors only due to inclusion of research and test information defined 30
October 2003. Other requests for this document shall be referred to SFAEAM O- SFAE-AMO- 1 1
CCs. CCS
1
Block 12: There will be 4 draft deliveries of the GSTAMIDS FCS — A FCSLS SOSIL
simulation. Theinitial delivery will be 240 Days After Option Execution
(DAOE), thefirst update will be 545 DAOE, the second update will be 910
DAOE and the final delivery will be 1215 DAOE. Government comments will be
provided in approximately 15 days after each draft delivery.
Block 13: Delivery of SoSIL ready simulation shall be offered as follows: initial
270 DAOE; first update 575 DAOE; second update 940 and final 1245 DAOE.
ELECTRONIC SUBMITTAL
15. TOTAL=—— 3 4
G. PREPARED BY H. DATE |. APPROVED BY J. DATE
22 October
Terilee Hanshaw 2003 Jeffrey Purdy PM -CCS




Original Form Approved

CONTRACT DATA REQUIREMENTSLIST
OMB No. 0704-0188

(1 Data Item)

Public reporting burden Tor this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, ering and maintaining t A
and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Dq)a'tmen of
Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA. 22202-4302, and to the Office of Management and Budget, Paperwork
Eeducllon Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for Contract/PR No. listed in Block

A.CONTRACT LINEITEM NO. B. EXHIBIT C. CATEGORY:
0004 B TDP  TM oTHER |PSC
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
GSTAMIDS ECSA W909M Y-04-R-0005
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE
B0O12

Software User Manual (SUM) Simulation

4 AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
DI-1PSC-81443A SOW para. 3.2.1.8.2 SFAE-AMO-CCS
7. DD 250 REQ %EDIQSU-ESESTEMENT 10. FREQUENCY éi;@;glgi FIRST 14, DISTRIBUTION
LT ONE/R SEE BLK 16 b. COPIES
8. APP CODE x 11. AS OF DATE éﬁjgag';gy\'i SUBSEQUENT ADDRESSEE Oraft cinal
A N/A SEE BLK 16 Reg | Reprd
16. REMARKS: AMS<EL-RD-NV- 1 1
Block 9: DISTRIBUTION D. Distribution authorizedto | CM-GVA
DoD and US DoD contractors only dueto inclusion of AMEL-SEWS | 1 1
resear ch and test information defined 30 October 2003. Al-SN 1 1
Other requests for this document shall bereferred to SFAE-AMO-
SFAE-AMO-CCS, CCS
FCSLS SOSIL 1 1

Block 12: Contractor shall submit initial draft SUM 30
days before delivery of initial ssmulation. Gover nment
requires 30 calendar days for review and comment.

Block 13: Contractor shall submit interim SUM 30 days
prior to delivery of interim ssimulation. Government
requires 30 calendar daysfor review and comment.
Contractor shall submit final SUM 30 days prior to
delivery of final smulation and allow 30 days for
Government review and comment.

Electr onic submittal.

15. TOTAL==—— 4 4

G. PREPARED BY H. DATE |. APPROVED BY J. DATE
22 October
Terilee Hanshaw 2003 Jeffrey Purdy PM -CCS

Based upon DD Form 1423-1, 1 Jun 90



CONTRACT DATA REQUIREMENTSLIST
(1 Data Item)

Original Form Approved
OMB No. 0704-0188

PUBIic reporting burden Tor this collection of IMformation 1s esimated t0 average 110 NOUrs per response, Indluding the ime Tor reviewing INSiructions, searching exising deta sources, gainening an A
and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Dan'tmmt of
Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA. 22202 -4302, and to the Office of Management and Budget, Paperwork
Eeducllon Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Gov ernment Issuing Contracting Officer for Contract/PR No. listed in Block

mantaning the

A.CONTRACT LINE ITEM NO. B. EXHIBIT
0004 B

C. CATEGORY:
TDP ™

oTHER MGMT

D. SYSTEM/ITEM

GSTAMIDS FCSA

E. CONTRACT/PR NO.
W909M Y-04-R-0005

F. CONTRACTOR

1. DATA ITEM NO. 2. TITLE OF DATA ITEM
B0O13
Scientific and Technical Report

3. SUBTITLE

Simulation Algorithms

4 AUTHORITY (Data Acquisition Document No.)

DI-M1SC-80711A

5. CONTRACT REFERENCE

SOW para. 3.2.1.8.2

6. REQUIRING OFFICE

SFAE-AMO-CCS

7. DD 250 REQ %EDIQSU'I;RSE[/;\TEMENT 10. FREQUENCY éﬁ;ﬁ;glgi FIRST 14, DISTRIBUTION
LT 3TIMES |SEEBLK 16 b. COPIES
8. APP CODE x 11. AS OF DATE 13. DATE OF SUBSEQUENT
SUBMISSION a. ADDRESSEE Draft Final
A N/A SEE BLK 16 Reg | Renrd
16. REMARKS: PH_N\/
The Contractor shall provide a complete and thorough technical engineering and AMSEL-RD-NV 1 1
mathematical discussion concerning the selection of simulation algorithms and CM-GVA
the steps and data analysis utilized to make a fina selection of algorithms for AMSEL -SE-WS- 1 1
inclusion in the simulation. Al-SN
Block 9: DISTRIBUTION D. Distribution authorized to DoD and US DoD SFAE-AMO- 1 1
contractors only due to inclusion of research and test information defined 30 CCSs

October 2003. Other requests for this document shall be referred to SFAE-AM O-
CCs.

Block 12: There will be 4 draft deliveries of the GSTAMIDS FCS — G Simulation
Algorithm Report. Theinitial delivery will be 240 Days After Option Execution
(DAOE), thefirst update will be 545 DAOE, the second update will be 910 DAOE
and the final delivery will be 1215 DAOE. Government commentswill be
provided in approximately 15 days after each draft delivery.

Block 13: Delivery of Final Simulation Algorithm Report shall be offered as
follows: initial 270 DAOE; first update 575 DAOE; second update 940 and final
1245 DAOE.

ELECTRONIC SUBMITTAL ONLY

15. TOTAL==——— 3 3

G. PREPARED BY H. DATE |. APPROVED BY
22 October
Terilee Hanshaw 2003

Jeffrey Purdy PM -CCS

J. DATE

Based upon DD Form 1423-1, 1 Jun 90



CONTRACT DATA REQUIREMENTSLIST
(1 Data Item)

PUBIic reporting burden for this collection of Tnformation 1S esimated to average 110 hours per response, including the ime Tor reviewing Insiructions, searching exising data sources, ganer

Original Form Approved
OMB No. 0704-0188

mantaning 1

ng ata ]
and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of
Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA. 22202-4302, and to the Office of Management and Budget, Paperwork
Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for Contract/PR No. listed in Block
E

A.CONTRACT LINE ITEM NO. B. EXHIBIT
0004 B

C. CATEGORY:
TDP ™

oTHER MGMT

D. SYSTEM/ITEM

GSTAMIDSFCS -A

E. CONTRACT/PR NO.
W909M Y-04-R-0005

F. CONTRACTOR

1. DATA ITEM NO. 2. TITLE OF DATA ITEM
B014
Software Product End ltem

3. SUBTITLE

Emulator

4 AUTHORITY (Data Acquisition Document No.)

DI-MCCR-80700

5. CONTRACT REFERENCE

SOW para. 3.2.1.8.3

6. REQUIRING OFFICE

SFAE-AMO-CCS

PS para. 3.12
7. DD 250 RE! 9.DIST STATEMENT 10. FREQUENCY 12. DATE OF FIRST
Q REQUIRED N SUBMISSION 14 DISTRIBUTION
LT 3times SEE BLK 16 b. COPIES
8. APP CODE x 11. AS OF DATE 13. DATE OF SUBSEQUENT
SUBMISSION a. ADDRESSEE Draft Final
N/A N/A SEE BL K 16 Reg Reprd

16. REMARKS: AMSEL-RD-NV-CM - 1
Contractor shall provide al source code and ex ecutable code as required by DI-MCCR-
80700, and delivered on a CD-ROM. GVA 1

AMSEL-SEEWSAI-SN

SFAEAMO-CCS L
Block 9: DISTRIBUTION D. Distribution authorized to DoD and US DoD contractors only FCSLY 09L 1
dueto inclusion of research and test information defined 30 October 2003. Other requests
for this document shall be referred to SFAE-AMO-CCS.
Block 12 and Block 13: Therewill be 3 deliveries of the GSTAMIDS FCS — G Software
Product End Item-Emulator; initid 545 DAOE; interim 910 DAOE; and find 1215 DAOE.
The Government reservestheright to inspect or review this deliverable 30-days prior to
delivery.
ELECTRONIC SUBMITTAL REQUIRED

15, TOTAL==—— 4
G. PREPARED BY H. DATE |. APPROVED BY J. DATE
22 October

Terilee Hanshaw 2003 Jeffrey Purdy PM -CCS




CONTRACT DATA REQUIREMENTSLIST
(1 Data Item)

Original Form Approved
OMB No. 0704-0188
PuBlic reporting burden for this collection of information is esimated to average 110 hours per response, including thelime Tor reviewing INsructions, searching exising deta sources, ganernng mantaning the data e A |

and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of
Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA. 22202 -4302, and to the Office of Management and Budget, Paperwork
Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for Contract/PR No. listed in Block
E

A.CONTRACT LINEITEM NO. B. EXHIBIT C. CATEGORY:
0004 B TDP ™ oTHER |PSC
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
GSTAMIDS FCSA W909M Y-04-R-0005
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE
B015
Software User Manual (SUM) Emulator
4 AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
DI-1PSC-81443A SOW para. 3.2.1.8.3 SFAE-AMO-CCS
7. DD 250 REQ %EDIQSU'I;RSEE/;\TEMENT 10. FREQUENCY éﬁ;ﬁ;glgi FIRST 14, DISTRIBUTION
LT ONE/R SEE BLK 16 b. COPIES
8. APP CODE x 11. AS OF DATE 13. DATE OF SUBSEQUENT . |
SUBMISSION a. ADDRESSEE Dral Final
A N/A SEE BLK 16 Reg | Reprd
16. REMARKS: AMSEL -RD-NV- 1 1
Block 9: DISTRIBUTION D. Distribution authorized to CM-GVA
DoD and US DoD contractors only dueto inclusion of AMEL-SEWS | 1 1
research and test information defined 30 October 2003. AI-SN 1 1
Other requests for this document shall bereferred to SFAE-AMO-
SFAE-AMO-CCS. CCS
FCSLS SOSIL 1 1

Block 12: Contractor shall submit initial draft SUM 30
days before delivery of initial emulator. Government
requires 30 calendar days for review and comment.

Block 13: Contractor shall submit interim SUM 30 days
prior to delivery of interim emulator. Gover nment
requires 30 calendar daysfor review and comment.
Contractor shall submit final SUM 30 days prior to
delivery of final emulator and allow 30 days for
Government review and comment.

Electr onic submittal.

15. TOTAL ™=——— 4 4

G. PREPARED BY H. DATE |. APPROVED BY J. DATE
22 October
Terilee Hanshaw 2003 Jeffrey Purdy PM -CCS

Based upon DD Form 1423-1, 1 Jun 90



CONTRACT DATA REQUIREMENTSLIST
(1 Data Item)

Public reporting burden for this collection of Information 1s esimated to average 110 hours per response, indluding the ime Tor reviewing INSiructions, searching existing dala sources, gathering an ;
and completing and reviewing the collection of informatian. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of
Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA. 22202 -4302, and to the Office of Management and Budget, Paperwork
Eeducllon Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for Contract/PR No. listed in Block

Original Form Approved
OMB No. 0704-0188

mantaning the data

A.CONTRACT LINE ITEM NO.
0004

B

B. EXHIBIT

C. CATEGORY:
OTHER

D. SYSTEM/ITEM
GSTAMIDS FCS-A

E. CONTRACT/PR NO.
W909M Y-04-R-0005

F. CONTRACTOR

1. DATA ITEM| 2. TITLE OF DATA ITEM
NO.

B016

Scientific and Technical Report

3. SUBTITLE

Risk Management Plan (RMP)

4 AUTHORITY (Data Acquisition Document NO.)

DI-M1SC-80711A

5. CONTRACT REFERENCE

C.1 (32.2.1)

6. REQUIRING OFFICE

SFAE-AMO-CCS

7. DD 250 REQ 9.DIST STATEMENT

REQUIRED
DD

10. FREQUENCY

ONE/R

12. DATE OF FIRST
SUBMISSION

SEE BLK 16

14. DISTRIBUTION

b. COPIES

8. APP CODE

A

X

11. AS OF DATE

N/A

13. DATE OF SUBSEQUENT
SUBMISSION

SEE BLK 16

a. ADDRESSEE Draft Final

Reg Reprd

16. REMARKS:

Block 9: DISTRIBUTION D. Distribi

ution authorized to DoD and

US DoD contractors only due to inclusion of research and test

information defined 30 October 2003.

Other requests for this

document shall be referred to SFAE-AMO-CCS.

Block 12: Contractor shall submit draft RMP 120 calendar days
after option award (i.e., a the System Requirements Review).
Government requires up to 15 calendar days for review and

comment.

Block 13: Contractor shal submit final RMP 150 calendar days

after option award.

ELECTRONICSUBMITTAL ONLY

AMSRD-CER-NV-CM- 1 1
GVA

15, TOTAL =—

G. PREPARED BY

Stephen F. Schaedel
Eng_;ineer

H. DATE |. APPROVED BY

Jeffrey Purdy, PM -CCS

J. DATE




CONTRACT DATA REQUIREMENTSLIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-42. Respondents should be
aware that notwithstanding any other provision of law, no person shall be subject to any penay for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE C. CATEGORY:
ITEM NO. B. EXHIBIT TDP TM  OTHER
0004 B
E. CONTRACT/PR
ID. SYSTEM/ITEM F. CONTRACTOR
NO.
GSTAMIDSFCS-A W909M Y-04-R-0005
1. DATAITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE
BO17 Scientific and Technical Reports System Support Package Component List
(SSPCL)
4. Authority (DATA Acquisition document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
DI-MISC-80711A Para 3.3.2 SFAEAMO-CCS
7.DD 250 REQ 9.DIST STATEMENT 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION
REQUIRED SeeBlk 16 b. COPIES
8. APP CODE X 11. ASOF DATE é%g@rSIESI%%SUBSEQUENT a ADDRESSEE Draft Final
A See Blk 16 Reg [Repro
16. REMARKS
Block 9: DISTRIBUTION D. Distribution authorized to DoD and US |AMSRD-CER-NV- | 1 1
DoD contractors only dueto inclusion of research and test infor mation[CM-GVA
defined 30 October 2003. Other requestsfor thisdocument shall be | AMSEL-LC-IEW-E- |1 1
referred to SFAE-AMO-CCS. GS
Block 12: The Contractor shall providetheinitial draft 520 calendar
days after option award. The Government requires 30 daysfor review
and comment.
IBlock 13: The Contractor shall providethe 2™ and Final draft 600
Icalendar days after option award.
ELECTRONIC SUBMITTAL
15. TOTAL 2 2
|c. PREPARED BY H. DATE l. APPROVED BY J. DATE
Linda Matthews Jeffrey Purdy PM -CCS
L ogistics Manager

DD FORM 1423-1, AUG 96 (EG)
USED Page __of _ Pages

PREVIOUS EDITION MAY BE



CONTRACT DATA REQUIREMENTSLIST
(1 Data I tem)

Original Form Approved
OMB No. 0704-0188

Public reporting burden for this co TTection of Information 1s esimated to average 110 NOUrs per response, induding the time Tor reviewing istructions, searching existing data sources, gathering and mantaning the deta needed,
and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of
Defense, Washington Headquarters Services, Directorate for Information Operations and Repoits, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA. 22202-4302, and to the Office of Management and Budget, Paperwork
Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for Contract/PR No. listed in Block

E

A.CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0004 B TDP ™

oTHER |PSC

D. SYSTEM/ITEM E. CONTRACT/PRNO.
GSTAMIDS FCS-A W909M Y-04-R-0005

F. CONTRACTOR

1. DATA ITEM NO. 2. TITLE OF DATA ITEM
B0O18
Software Development Plan (SDP)

3. SUBTITLE

4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE

6. REQUIRING OFFICE

DI-1PSC-81427A SOW para. 3.4 SFAE-AMO-CCS

7. DD 250 REQ %EéSJSESTEMENT 10. FREQUENCY éﬁé)hﬁ'ls'lélgEFlRST 14. DISTRIBUTION

LT ONE/R |SEEBLK 16 b. COPIES
8. APP CODE X 11. AS OF DATE éﬁBaﬂ-\S‘I’;g’\T SUBSEQUENT ADDRESSEE Oraft cinal

A N/A SEE BLK 16 Reg Reprd
16. REMARKS: AMSRD-CER-NV-| 1 1
Block 9: DISTRIBUTION D. Distribution authorized to | Ghazy /o

: . AMSEL-SEWS | 1 1

DoD and US DoD contractorsonly dueto inclusion of Al-SN
resear ch and test information defined 30 October 2003. SFAE-AMO- 1 1
Other requestsfor this document shall bereferred to CcCcS

SFAE-AMO-CCS.

Block 12: Contractor shall submit draft 30 calendar days
before SRR or equivalent. Government requires 30
calendar daysfor review and comment.

Block 13: Contractor shall submit final SDP after receipt
of Government comments and the incor poration of SRR
general comments 30 calendar days after successful
completion of SRR.

ELECTRONIC SUBMITTAL

15. TOTAL==——— 3 3

G. PREPARED BY H. DATE |. APPROVED BY
22 October
Terilee Hanshaw 2003

Jeffrey Purdy PM -CCS

J. DATE

Based upon DD Form 1423-1, 1 Jun 90



CONTRACT DATA REQUIREMENTSLIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any othe aspect of this collection of information, including suggestions for reducing the burden, to
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A.CONTRACT LINE . EXHIBIT C.CATEGORY:
ITEM NO. . TP ™ otHErR MGMT
0004 B

E. CONTRACT/PR
NO.
W909M Y-04-R-0005

ID. SYSTEM/ITEM

GSTAMIDSFCS-A

F. CONTRACTOR

1. DATAITEM NO. 2. TITLE OF DATA ITEM

B0O19 Scientific and Technical Report

3.SUBTITLE

Final Report

4. Authority (DATA Acquisition document No.)

DI-MISC-80711A

5. CONTRACT REFERENCE

SOW 3.4,3.7.2.2

6. REQUIRING OFFICE

SFAE-AMO-CCS

7.DD 250 REQ 9. DIST STATEMENT | 10. FREQUENCY 12. DATE OF FIRST SUBMISSION

14.

DISTRIBUTION

REQUIRED

DD X

Once See Block 16

8. APP CODE 11. ASOF DATE 13. DATE OF SUBSEQUENT
SUBMISSION

A N/A See Block 16

a. ADDRESSEE

b. COPIES

Dr aft

Final

Reg |Repro

Contractor shall create a Final Report that contains summaries of all technical trade
studies, mar ket surveysand operational scenarios. The Final Report shall provide the

AMSRD-CER-NV-
CM-GVA

1

1

audit trail from theinitial start of the technical design through completion of
cceptance Testing by the LSI. The Final Report shall cover all aspects of the
prototype development to include har dwar e, softwar e (including but not limited to the

IAMSEL-SE-WS-Al-
SN (Sherman)

Softwar e Engineering - Softwar e M easur ement Process), suppor tability and
management. All data collection and analysis activities whether conducted by

AMSTA-LC-AD
(Ryan)

contractor, Government or LS| shall be summarized and refer ence appendices or

other documentsthat contain the actual data asit was collected, analyzed, and

correlated for usein simulation, emulation, and actual product design and prototype

delivery.

Block 7: Submit DD250 with final.

Block 9: DISTRIBUTION D. Distribution authorized to DoD and US DoD contractors

only dueto inclusion of research and test information defined 30 October 2003. Other

requestsfor thisdocument shall bereferred to SFAE-AMO-CCS.

Block 12: The Contractor shall deliver draft copiesof initi al Final Report after LSl

cceptance Test. The Contractor shall deliver the updated Final Report 30 calendar

days after the successful completion of LS| Acceptance Testing. The Government

requires 30 calendar daysfor review and comment.

Block 13: Final delivery 30 days after receipt of final Government comments.

15. TOTAL

ELECTRONIC SUBMITTAL

G. PREPARED BY H. DATE |. APPROVED BY

Terilee Hanshaw 22 October 2003

Jeffrey Purdy PM-CCS

J. DATE

DD FORM 1423-1, AUG 96 (EG)
USED Page__1 of 1 Pages

PREVIOUS EDITION MAY BE



CONTRACT DATA REQUIREMENTSLIST 8&9&”3 F%r;gfgfégved
(1 Data | tem) 0. D%
Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering mantaning i a A

and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of
Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA. 22202-4302, and to the Office of Management and Budget, Paperwork
Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuiing Contracting Officer for Contract/PR No. listed in Block
E

A.CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0004 B TDP M oTHER IPSC
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
GSTAMIDS FCS-A W909M Y-04-R-0005
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE
B020
Software Requirements Specification (SRS)
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
DI-IPSC-81433A SOW para. 3.4.1 SFAE-AMO-CCS
7. DD 250 REQ 9R.IIEJ(IDSU'I;F\’SI;I'§TEMENT 10. FREQUENCY éﬁ;\ﬁ;ilgr\l FIRST 14. DISTRIBUTION
LT ONE/R SEE BLK 16 b. COPIES
8. APP CODE X 11. AS OF DATE 13. DATE OF SUBSEQUENT
SUBMISSION a. ADDRESSEE Draft Final
A N/A SEE BLK 16 Reg | Reprd
16. REMARKS: AMSRD-CER-NV-| 1 1
C . CM-GVA
Block 9: DISTRIBUTION D. Distribution authorized to AMSEL-SE-WS-
. . oL~ 1 1

DoD and US DoD contractors only due to inclusion of AI-SN
resear ch and test information defined 30 October 2003.

! SFAE-AMO- L L
Other requestsfor thisdocument shall bereferred to ccs

SFAE-AMO-CCS.

Block 12: The Contractor shall submit initial draft SRS
30 calendar days before SRR or equivalent. Gover nment
requires 30 calendar daysfor review and comment.

Block 13: Contractor shall submit second draft SRS after
receipt of Gover nment comments and 30 days before
PDR. Final SRS shall incorporate PDR comments 30
days after successful completion of PDR.

ELECTRONIC SUBMITTAL

15, TOTAL==—— 3 3

G. PREPARED BY H. DATE |. APPROVED BY J. DATE
22 October
Terilee Hanshaw 2003 Jeffrey Purdy PM -CCS

Based upon DD Form 1423-1, 1 Jun 90



CONTRACT DATA REQUIREMENTSLIST Original Form Approved
(1 Data Item) OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per regponse, Including the ime Tor reviewing INSiructions, searching exising deta sources, gal
and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of
Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA. 22202 -4302, and to the Office of Management and Budget, Paperwe
Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuiing Contracting Officer for Contract/PR No. listed in Block
E

ng and maintaning the data .

ork

A.CONTRACT LINEITEM NO. B. EXHIBIT
0004 B

C. CATEGORY:
TDP ™

oTHER IPSC

D. SYSTEM/ITEM

GSTAMIDS FCSA

E. CONTRACT/PR NO.
W909M Y-04-R-0005

F. CONTRACTOR

1. DATA ITEM NO. 2. TITLE OF DATAITEM

B021
Software User Manual (SUM)

3. SUBTITLE

GSTAMIDS FCS-A System

4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE

6. REQUIRING OFFICE

DI-1PSC-81443A SOW para. 3.4.1 SFAE-AMO-CCS
7. DD 250 REQ 9.DIST STATEMENT 10. FREQUENCY 12. DATE OF FIRST 14. DISTRIBUTION
REQUIRED SUBMISSION

LT ONE/R SEE BLK 16 b. COPIES

8. APP CODE X 11. AS OF DATE é3. DA;'ESF SUBSEQUENT s . \
UBMISSION a. ADDRESSEE Drat Final

A N/A SEE BLK 16 Reg | Reprg
16. REMARKS: AMSEL-RD-NV- 1 1
Block 9: DISTRIBUTION D. Distribution authorizedto | CM-GVA
DoD and US DoD contractor s only due to inclusion of AMEL-SEWS | 1 1
research and test information defined 30 October 2003. Al-SN L L
Other requests for this document shall bereferred to SFAE-AM O-
SFAE-AMO-CCS. CCs
Block 12: Contractor shall submit draft SUM 30 calendar
days before prototype testing. Government requires 30
calendar daysfor review and comment.
Block 13: Contractor shall deliver interim SUM 30 days
after prototypetesting. Government requires 30 calendar
daysfor review and comment. Contractor shall submit
final SUM after receipt of Gover nment comments and 30
days after L SI integration testing.
Electronic submittal.

15. TOTAL==——— 3 3
G. PREPARED BY H. DATE |. APPROVED BY J. DATE
22 October

Terilee Hanshaw 2003 Jeffrey Purdy PM -CCS

Based upon DD Form 1423-1, 1 Jun 90



CONTRACT DATA REQUIREMENTSLIST Original Form Approved
OMB No. 0704-0188
(1 Data Item)
Public reporting burden for this collection of Tnformation 1s esimeted to average 110 hours per response, including the time for reviewing insiructions, searching existing dala sources, gathering and maintaning the daa, A |

and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of
Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA. 22202-4302, and to the Office of Management and Budget, Paperwork
Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for Contract/PR No. listed in Block
E

A.CONTRACT LINEITEM NO. B. EXHIBIT C. CATEGORY:
0004 B TOP ™ oTHER |PSC
D. SYSTEM/ITEM E. CONTRACT/PRNO. F. CONTRACTOR
GSTAMIDSFCSA W909M Y-04-R-0005

1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE

B022

Software Test Plan (STP)
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
DI-IPSC-81438A SOW para 3.4.2 SFAE-AMO-CCS

7. DD 250 REQ %EDIQSU'I;RSES\TEMENT 10. FREQUENCY éi;@;glgi FIRST 14, DISTRIBUTION

LT ONE/R SEE BLK 16 b. COPES
8. APP CODE X 11. AS OF DATE 13. DATE OF SUBSEQUENT

SUBMISSION a. ADDRESSEE Draft Final

A N/A SEE BLK 16 Reg | Renrd

16. REMARKS: AMS<EL-RD-NV- 1 1
o : CM-GVA

Block 9: DISTRIBUTION D. Distribution authorized to AMSEL -SE-WS-
DoD and US DoD contractorsonly dueto inclusion of AI-SN 1 1
resear ch and test information defined 30 October 2003. SEAE-AM O- . .

Other requestsfor thisdocument shall bereferred to CcCS
SFAE-AMO-CCS.

Block 12: The Contractor shall submit initial draft STP
30 calendar days before CDR or equivalent.
Government requires 30 calendar daysfor review and
comment.

Block 13: Contractor shall submit second draft STP after
receipt of Government comments and 30 days before
TRR. Final shall incorporate TRR general comments 30
calendar days after successful completion of TRR.

ELECTRONIC SUBMITTAL

15. TOTAL ™— 3 3
G. PREPARED BY H. DATE |. APPROVED BY J. DATE
22 October
Terilee Hanshaw 2003 Jeffrey Purdy PM -CCS

Based upon DD Form 1423-1, 1 Jun 90



CONTRACT DATA REQUIREMENTSLIST
(1 Data Item)

Original Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is esimated to average 110 hours per response, including the time Tor reviewing Insiructions, searching exisiing daia sources, gathering and mantaning the data needed, |
and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of

Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA. 22202-4302, and to the Office of Management and Budget, Paperwork
Eeduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for Contract/PR No. listed in Block

A.CONTRACT LINE ITEM NO. B. EXHIBIT
0004 B

C. CATEGORY:
TDP ™

oTHER IPSC

D. SYSTEM/ITEM

GSTAMIDS FCSA

E. CONTRACT/PR NO.
W909M Y-04-R-0005

F. CONTRACTOR

1. DATA ITEM NO. 2. TITLE OF DATA ITEM

B023
Software Test Report (STR)

3. SUBTITLE

4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE

6. REQUIRING OFFICE

DI-1PSC-81440A SOW para34.2 SFAE-AMO-CCS

7. DD 250 REQ QRE(I;)SU'I;RS;STEMENT 10. FREQUENCY éﬁé)h;\lglélgiFIRST 14. DISTRIBUTION

DD ONE/R SEE BLK 16 b. COPIES
8. APP CODE x 11. AS OF DATE é:l’ija;;-\S'l'glé)’\ll:SUBSEQUENT ADDRESSEE Oraft cinal

A N/A SEE BLK 16 Reg Reprd
16. REMARKS: AM $L_RD_NV_ 1 1

_ . I CM-GVA
Block 7: Submit DD250 with final. AMSEL-SEWS | 1 1
Block 9: DISTRIBUTION D. Distribution authorized to éll—‘_?\\lii-AMO-
DoD and US DoD contractorsonly dueto inclusion of CCS 1 1
resear ch and test information defined 30 October 2003.
Other requestsfor thisdocument shall bereferred to
SFAE-AMO-CCS.
Block 12: The Contractor shall submit initial draft STR
30 calendar days after prototypetesting. Government
requires 30 calendar daysfor review and comment.
Block 13: Contractor shall submit final STR after receipt
of Government comments and the incor poration of all
test and softwar e corrections from regression testing to
correct deficiencies, defects, faults, errors and omissions
found and corrected after theinitial formal acceptance
test.
ELECTRONIC SUBMITTAL
15. TOTAL™— 3 3

G. PREPARED BY H. DATE I. APPROVED BY
22 October
Terilee Hanshaw 2003

Jeffrey Purdy PM -CCS

J. DATE

Based upon DD Form 1423-1, 1 Jun 90



CONTRACT DATA REQUIREMENTSLIST
(1 Data Item)

Public reporting burden for this collection of Iformation 1s esimated 1o average 110 hours per response, Induding the ime Tor reviewing INsiructions,
and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of
Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA. 22202-4302, and to the Office of Management and Budget, Paperwork
Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government I ssuing Contracting Officer for Contract/PR No. listed in Block
E

searching existing data sources, gall

Original Form Approved
OMB No. 0704-0188

g and maintaning the deta 3

A.CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
0004 B TDP M oTHER IPSC
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
GSTAMIDS FCSA W909M Y-04-R-0005
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE
B024

Software Product Specification (SPS)

4 AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
DI-IPSC-81441A SOW para. C.34.3 SFAE-AMO-CCS
7. DD 250 REQ %E(E)?ISESTEMENT 10. FREQUENCY éﬁ;wﬁ;ggEFIRST 14, DISTRIBUTION
DD ONE/R SEE BLK 16 b. COPIES
8. APP CODE X 11. AS OF DATE é:l’:JBa/l-\S‘l'glc?r\llz SUBSEQUENT o ADDRESSEE Oraft
A N/A SEE BLK 16 Reg | Renrg

16. REMARKS: _ AMS<EL-RD-NV- 1 1
Delivery shall also contain fully documented sour ce code. CM-GVA
Block 7: Submit DD250 with final. AR I L

o . SFAE-AMO- ! !
Block 9: DISTRIBUTION D. Distribution authorized to ccs
DoD and US DoD contractors only due to inclusion of
resear ch and test information defined 30 October 2003.
Other requests for thisdocument shall bereferred to
SFAE-AMO-CCS.
Block 12: Contractor shall submit draft SPS 30 calendar
days before prototypetesting. Government requires 30
calendar daysfor review and comment.
Block 13: Contractor shall submit an interim SPS after
receipt of Government comments and 30 days after
prototypetest. Contractor shall submit final SPS 30 days
after LSI integration and test. Government requires 30
daysfor review and comment.
ELECTRONIC SUBMITTAL

15. TOTAL==——— 3 3
G. PREPARED BY H. DATE |. APPROVED BY J. DATE
22 October

Terilee Hanshaw 2003 Jeffrey Purdy PM -CCS

Based upon DD Form 1423-1, 1 Jun 90



CONTRACT DATA REQUIREMENTSLIST
(1 Data Item)

C reporting burden for this collection of information 1s esimated to average I'S Per Tesponse, 1

ing the time for reviewing Instructions, searching existing data sources, gathering and maintaning

and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of
Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA. 22202-4302, and to the Office of Management and Budget, Peperwork
Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for Contract/PR No. listed in Block
E

Original Form Approved
OMB No. 0704-0188

A.CONTRACT LINEITEM NO. B. EXHIBIT
0004 B

C. CATEGORY:
TDP ™

oTHER MISC

D. SYSTEM/ITEM

GSTAMIDS FCSA

E. CONTRACT/PR NO.
W909M Y-04-R-0005

F. CONTRACTOR

1. DATA ITEM NO. 2. TITLE OF DATA ITEM
B025
Scientific and Technical Report

3. SUBTITLE

JTA-A Compliance Documents

4 AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE

6. REQUIRING OFFICE

DI-M1SC-80711A SOW para. 3.4.7 SFAE-AMO-CCS
7. DD 250 REQ 9.DIST STATEMENT 10. FREQUENCY 12. DATE OF FIRST 14. DISTRIBUTION
REQUIRED SUBMISSION

LT ONE/R SEE BLK 16 b. COPIES
8. APP CODE X 11. AS OF DATE é%salgglé)’\ll: SUBSEQUENT A ADDRESSEE Oraft Cinal

A N/A SEE BLK 16 Reg | renrd
16. REMARKS: PO_N\/- 1 1
Government directed content for Joint Technical Architecture Army ém Sg\l; Al\? DNV
(JTA-A) compliance and certification. See http://www-
jtaitsi.disamil/ for detailed guidance. 2:\/' S%'—-SE-WS 1 1
Block 9: DISTRIBUTION D. Digtribution authorized to DoD and | SFAE-AMO- 1 1
US DaD contractors only due to inclusion of research and test CCS

information defined 30 October 2003. Other requests for this
document shall be referred to SFAE-AMO-CCS.

Block 10: A version of the information necessary will be delivered
30 days before SRR, PDR, and CDR as aminimum.

Block 12: The Contractor shall deliver draft copies of initial JTA-
A design information 30 days before SRR, PDR, CDR or
equivaent milestones.  The Government requires 30 calendar days
for review and comment. The Contractor shall deliver the updated
JTA-A design information 30 calendar days after receipt of
Government comments.

Block 13: Final delivery 30 days after receipt of final JTA-A
Government comments.

ELECTRONIC SUBMITTAL

15, TOTAL==—— 3 3

G. PREPARED BY H. DATE |. APPROVED BY
22 October
Terilee Hanshaw 2003

Jeffrey Purdy PM -CCS

J. DATE

Based upon DD Form 1423-1, 1 Jun 90



CONTRACT DATA REQUIREMENTSLIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-42. Respondents should be
awar e that notwithstanding any other provision of law, no person shall be subject to any penay for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE & EXHIBIT C.CATEGORY:
I TEM NO. ' TOP TM  OTHER SA
0004 B

FT

E. CONTRACT/PR
NO.
W909M Y-04-R-0005

ID. SYSTEM/ITEM

GSTAMIDSFCS-A

F. CONTRACTOR

1. DATA ITEM NO. 3. SUBTITL

B026

2.TITLE OF DATA ITEM
System Safety Hazard Analysis Report

E

5. CONTRACT REFERENCE

Sow para3.5.1.1

4. Authority (DATA Acquisition document No.)

DI-SAFT-80101A

6. REQUIRING OFFICE

SFAEAMO-CCS

7.DD 250 REQ 9.DIST STATEMENT 10. FREQUENCY 12. DATE OF FIRST SUBMISSION

14.

DISTRIBUTION

REQUIRED

See BIK 16 See Blk 16

13. DATE OF SUBSEQUENT
SUBMISSION

See Blk 16

ONE/P

11. ASOF DATE

N/A

8. APP CODE

A

a. ADDRESSEE

b. COPIES

Final

Draft Reg [Repr d

16. REMARKS

AMSRD-CER-NV-
CM-GVA

1 1

|Block 9: DISTRIBUTION D. Distribution authorized to DoD and US

DaoD contractorsonly duetoinclusion of research and test information

defined 30 October 2003. Other requestsfor this document shall be
referred to SFAE-AMO-CCS.

SFAE-AMO-CCS

The SSHAR shall contain the results of the hazard analysis performed

to identify, track and resolve hazard identified in the hazard log.

Block 12: Initial SSHAR shall be delivered 30 calendar days beforethq

System Requirement Review.

Block 13: Revised SSHAR based upon Gover nment comments shall be

delivered no later than 15 calendar days after Government comment.

Updated SSHAR shall be delivered at CDR

IElectronic Submittal

15. TOTAL

IG. PREPARED BY H. DATE |. APPROVED BY

Linda Matthews
L ogistics Manager

Jeffrey Purdy PM -CCS

J. DATE

DD FORM 1423-1, AUG 96 (EG)
USED Page _ of __ Pages

PREVIOUS EDITION MAY BE



CONTRACT DATA REQUIREMENTSLIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed i

n Block E.

The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-42. Respondents should be
aware that notwithstanding any other provision of law, no person shall be subject to any penay for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO

A. CONTRACT LINE C. CATEGORY:

B. EXHIBIT

0004 B

ITEM NO. top ™™ oTHER SAFT

E. CONTRACT/PR
Io. sysTEMITEM NO F. CONT

GSTAMIDSFCS-A W909MY-04-R-0005

RACTOR

B027 Safety Assessment Report

1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3.SUBTITLE

4. Authority (DATA Acquisition document No.) 5. CONTRACT REFERENCE

DI-SAFT-80102A SOW Para 3.5.1.8

6. REQUIRING OFFICE

SFAEAMO-CCS

7.DD 250 REQ 9.DIST STATEMENT 10. FREQUENCY 12. DATE OF FIRST SUBMISSION

14. DISTRIBUTION

REQUIRED ONE/P SeeBIk 16

X
8. APP CODE 11. ASOF DATE 13. DATE OF SUBSEQUENT
SUBMISSION

A N/A See Blk 16

a. ADDRESSEE

b. COPIES

Final

Draft

Reg |Repro

16. REMARKS

In addition, report shall include results of Contractor’stesting and assessment for
Government testing aswell asresults of the HM M P asidentified in SOW.
Additionally, hazard data entered into the VI SOR softwar e shall be provided on disc
or viae-mail to Anita Loh at Anita.L oh@mail.monmouth.army.mil

Block 9: DISTRIBUTION D. Distribution authorized to DoD and US DoD contractor |
only duetoinclusion of research and test information defined 30 October 2003. Other
requestsfor this document shall bereferred to SFAE-AMO-CCS.

Block 12: Draft shall bedelivered 90 days prior to Brassboard testing at Gover nment
facility. Update shall be provided 90 days prior to prototypetesting at Gover nment

facility.

Block 13: Final shall be delivered after Government comment or 30 days prior to
Brassboard testing at Government facility. Final update shall be delivered after
Gover nment comment or 30 daysprior to Prototype testing at Gover nment facility.

Electronic Submittal

IAMSRD-CER-NV-
CM-GVA

SFAEAMO-CCS

15. TOTAL

IG. PREPARED BY H. DATE |. APPROVED BY

Linda Matthews Jeffrey Purdy PM -
L ogistics Manager

CCS

J. DATE

DD FORM 1423-1, AUG 96 (EG)
USED Page ___of __ Pages

PREVIOUS EDITION MAY BE



CONTRACT DATA REQUIREMENTSLIST Form Approved
(1 Data Item) OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-42. Respondents should be
aware that notwithstanding any other provision of law, no person shall be subject to any penay for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO
NOT RETURN your form to the above address. Send completed fom to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

ITEM NO.
0004

A.CONTRACT LINE

B. EXHIBIT

B

C. CATEGORY:
TP ™ oTHER MGMT

ID. SYSTEM/ITEM

GSTAMIDSFCS-A

E. CONTRACT/PR
NO.
W909M Y-04-R-0005

F. CONTRACTOR

[Block 9: DISTRIBUTION D. Distribution authorized to DoD and US
DaoD contractorsonly duetoinclusion of research and test information| spaAeaMO-ccs |1 1
defined 30 October 2003. Other requestsfor this document shall be

1L DATAITEMNO. |2 TITLE OF DATA ITEM 3.SUBTITLE
B028 Hazardous Materials Management Plan
4. Authority (DATA Acquisition document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
DI-MGMT-81398 Sow Para 3.5.1.10 SFAEAMO-CCS
7.DD 250 REQ 9.DIST STATEMENT [ 10. FREQUENCY 12. DATE OF FIRST SUBMISSION | 14. DISTRIBUTION
REngeEIeDBIk 16 ONE/P See Blk 16 b. COPIES
8. APP CODE 11. ASOF DATE é?JEE)r\AAlng%T\JSUBSEQUENT a ADDRESSEE Draft Final
A N/A See Blk 16 Reg [Repro
16. REMARKS AMSRD-CER-NV- (1 1
CM-GVA

referred to SFAE-AMO-CCS.

Block 12: Draft shall be delivered 45 calendar daysprior to PDR.

Block 13: Final shall be delivered 30 calendar days after Gover nment

comment.

iElectronic Submittal

15. TOTAL 2 2

IG. PREPARED BY

LindaMatthews
L ogistics Manager

H. DATE I. APPROVED BY J. DATE

Jeffrey Purdy PM -CCS

DD FORM 1423-1, AUG 96 (EG)

USED Page

of

Pages

PREVIOUS EDITION MAY BE



CONTRACT DATA REQUIREMENTSLIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-42. Respondents should be
aware that notwithstanding any other provision of law, no person shall be subject to any penay for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

ITEM NO.
0004

A. CONTRACT LINE

B

B. EXHIBIT

C.CATEGORY:
otHEr |ILSS

TDP ™

ID. SYSTEM/ITEM

GSTAMIDSFCS-A

E. CONTRACT/PR
NO.
W909M Y-04-R-0005

F. CONTRACTOR

1. DATAITEM NO. 2. TITLE OF DATA ITEM 3.SUBTITLE
B029 Training Program Development and Management Plan | Training Plan
4. Authority (DATA Acquisition document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
DI-ILSS-81070 Para3.5.2.1.1 SFAEAMO-CCS
7.DD 250 REQ %ED(I)SUTIRSESTEMENT 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION
8. APP CODE SeeBlk 16 11 AS(Szlt\)lAE/EP 13S?>§TE|C|>(F ]S-UGBSEQUENT : COPI'ES
: . SUBMISSION a. ADDRESSEE Draft Final
A N/A See Blk 16 Reg |Repro
16. REMARKS
Block 9: DISTRIBUTION D. Distribution authorized to DoD and US | AMSRD-CER-NV- | 1 1
DoD contractors only dueto inclusion of research and test infor mation| ©M-GVA
defined 30 October 2003. Other requestsfor thisdocument shall be | DOTD
referred to SFAE-AMO-CCS. TSM
AMSEL-LC-IEW-E-
Block 12: The Contractor shall providetheinitial draft 100 calendar |[GS
days after option award. The Government requires 30 daysfor revie
and comment.
13: The Contractor shall providethe 2™ and Final 190 calendar days
after option award.
|Electronic Submittal
15. TOTAL 4 4
|c. PREPARED BY H. DATE I. APPROVED BY . DATE
Linda Matthews Jeffrey Purdy PM -CCS
L ogistics Manager

DD FORM 1423-1, AUG 96 (EG)

USED

of

Pege

Pages

PREVIOUS EDITION MAY BE



CONTRACT DATA REQUIREMENTSLIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-42. Respondents should be
aware that notwithstanding any other provision of law, no person shall be subject to any penay for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE o ExBT C. CATEGORY:
ITEM NO. ) TP TM oTHErR MISC
0004 B
E. CONTRACT/PR
ID. SYSTEM/ITEM F. CONTRACTOR
NO.
GSTAMIDSFCS-A WOOIMY-04-R-0005
1. DATAITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE
B030 Scientific and Technical Reports Performance Based L ogistics Implementation
Plan (PBLIP)
4. Authority (DATA Acquisition document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
DI-MISC-80711A Para3.5.4,354.1,354.2 | SFAEAMO-CCS
7.DD 250 REQ 9.DIST STATEMENT 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION
REQUIRED One/P SeeBlk 16 b. COPIES
8. APP CODE X 11. ASOF DATE éﬁgh?rs%%i‘SUBSEQUENT a. ADDRESSEE Draft Final
A N/A See Blk 16 Reg |Repro
16. REMARKS
Block 9: DISTRIBUTION D. Distribution authorized to DoD and US |AMSRD-CER-NV- |1 1
DoD contractors only dueto inclusion of research and test information| SM-GVA
defined 30 October 2003. Other requestsfor this document shall be
referred to SFAE-AMO-CCS.
Block 12: The Contractor shall providetheinitial draft 100 calendar
days after contract award. The Government requires 30 calendar
daysfor review and comment.
IBlock 13 The Contractor shall providethe 2™ and Final 170 calendar
Idays after contract award.
|Electronic Submittal 15. TOTAL 1 1
|c. PREPARED BY H. DATE I. APPROVED BY ). DATE
Linda Matthews Jeffrey Purdy PM -CCS
L ogistics Manager
DD FORM 1423-1, AUG 96 (EG) PREVIOUS EDITION MAY BE

USED Page _ of Pages



CONTRACT DATA REQUIREMENTSLIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-42. Respondents should be
aware that notwithstanding any other provision of law, no person shall be subject to any penay for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE C. CATEGORY:
ITEM NO. B. EXHIBIT TOP  TM  OTHER ILSS
0004 B

E. CONTRACT/PR
NO.
W909M Y-04-R-0005

ID. SYSTEM/ITEM

GSTAMIDSFCS-A

F. CONTRACTOR

1. DATA ITEM NO. 2. TITLE OF DATAITEM

3.SUBTITLE

B0O31 L ogistics Management Information (LMI)Summaries L ogistics Management Information Analysis
4. Authority (DATA Acquisition document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
DI-ALSS-81530 Para35.5 SFAEAMO-CCS
7.DD 250 REQ 9.DIST STATEMENT 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION
REQ;IRED N/A See BIK 16 b. COPIES
8. APP CODE 11. ASOF DATE JS-?J'EI’,DI\’/LI\ITSESI%T\ISUBSEQUENT a ADDRESSEE Draft Final
A N/A See Blk 16 Reg [Reprg
Block 9: DISTRIBUTION D. Distribution authorized to DoD and US |AMSRD-CER-NV- |1 1
DoD contractorsonly dueto inclusion of research and test infor mation| €M GVA
defined 30 October 2003. Other requestsfor thisdocument shall be | AMSEL-LCIIEW-E- |1 1
referred to SFAE-AMO-CCS. GS
Block 12: The Contractor shall providedraft LMI Summaries 260
calendar days after option award. The Government requires 30
calendar daysfor review and comment.
Block 13: The Contractor shall provide 2" Draft LMI Summaries 340
calendar days after option award. The Government requires 30
|calendar daysfor review and comment.
- The Contractor shall provide 3 Draft LMI Summaries410 calendar
ldays after option award. The Government requires 30 daysfor review
and comment.
- The Contractor shall providethe 4™ an final LM| Summaries 490
. 2 2
|calendar days after option award.
15. TOTAL
|[Electronic Submittal
IG. PREPARED BY H. DATE l. APPROVED BY J. DATE
Linda Matthews Jeffrey Purdy PM -CCS
L ogistics Manager

DD FORM 1423-1, AUG 96 (EG)
USED Page _ of __ Pages

PREVIOUS EDITION MAY BE



CONTRACT DATA REQUIREMENTSLIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO

A. CONTRACT LINE C. CATEGORY:
ITEM NO. B. EXHIBIT TDP TM  OTHER

0004 A

E. CONTRACT/PR
|o. sysTEMITEM NO F. CONTRACTOR

GSTAMIDS FCS W909M Y-04-R-0005

1. DATAITEM NO. 2. TITLE OF DATA ITEM 3.SUBTITLE

B032 R&M PLAN

DI-SESS-81613 sow 3.5.6.2 SFAE

4. Authority (DATA Acquisition document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

-AMO-CCS

7.DD 250 REQ 9. DIST 10. FREQUENCY 12. DATE OF FIRST SUBMISSION | 14.

DISTRIBUTION

STATEMENT | See 16 See 16

SUBMISSION

A See 16 see 16

8. APP CODE REQUIRED i xsorpate 13. DATE OF SUBSEQUENT a. ADDRESSEE

b. COPIES

Final

Draft Reg

Repro|

16. REMARKS AM SRD_CER_ 1 1
NV-CM-GVA

TheDID istailored to include format and content paragraphs.

Blocks 12& 13 Theinitial R& M plan shall be submitted 15 days

beforethe scheduled SRR. Revision isduewithin 15 days after

government comments. The plan shall be a living document, and

changes will be submitted whenever a significant changeto the R& M

plan occurs. A revision shall be submitted 15 days beforethe PDR

reflecting the plan at the time of the PDR.

Block 9: DISTRIBUTION D. Distribution authorized to DoD and US
DaoD contractorsonly dueto inclusion of research and test information
defined 30 October 2003. Other requestsfor thisdocument shall be
referred to SFAE-AMO-CCS. 15. TOTAL

Electronic Submittal

IG. PREPARED BY H. DATE |. APPROVED BY

Gerard Mikula 16 Oct 03 Jeffrey Purdy, PM-CCS

J. DATE

DD FORM 1423-1, AUG 96 (EG) PREVIOUS EDITION MAY BE

USED Page ___of __ Pages



CONTRACT DATA REQUIREMENTSLIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

CRITICALITY ANALY SIS REPORT

A. CONTRACT LINE C. CATEGORY:
ITEM NO. B. EXHIBIT TDP TM  OTHER
0004 B
E. CONTRACT/PR
ID. SYSTEM/ITEM NO F. CONTRACTOR
GSTAMIDS FCS-A W909M Y-04-R-0005
1. DATAITEM NO. |2 TITLE OF DATA ITEM 3.SUBTITLE
BO33 FAILURE MODE, EFFECTS AND RAM Report

4. Authority (DATA Acquisition document No.) 5. CONTRACT REFERENCE

DI-ILSS-81495 sow 3.5.6.3

6. REQUIRING OFFICE

SFAE-AMO-CCS

7.DD 250 REQ 9. DIST STATEMENT | 10. FREQUENCY 12. DATE OF FIRST SUBMISSION

R;Q“'RED See 16 See 16

14. DISTRIBUTION

8. APP CODE 11. ASOF DATE 13. DATE OF SUBSEQUENT
SUBMISSION

A See 16 see 16

b. COPIES

a ADDRESSEE Final

Draft Reg [Repr d

16. REMARKS

The report shall include all data as described in SOW in addition to
FMECA data.

Block 10, 11, 12 and 13. The first submission of the R&M report
shall be submitted as soon as preliminary analyses are completed on
the proposed design, but no later than 105 Days After Option Award
(DAOA) (15 days before the SRR). Subsequent submissions shall
be made at the PDR, CDR, quarterly reviews and monthly reports
whenever significant events occur within the R& M program.

Block 9: DISTRIBUTION D. Distribution authorized to DoD and
US DoD contractors only due to inclusion of research and test
information defined 30 October 2003. Other requests for this
document shall be referred to SFAE-AMO-CCS.

IElectronic Submittal

AMSRD-CER-NV- 1 1
CM-GVA

15. TOTAL

IG. PREPARED BY H. DATE |. APPROVED BY

Linda Matthews 22 Oct 03 Jeffrey Purdy PM -CCS

J. DATE

DD FORM 1423-1, AUG 96 (EG) PREVIOUS EDITION MAY BE

USED Page ___of __ Pages



CONTRACT DATA REQUIREMENTSLIST

(1 Data Item)

Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to av erage 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

ITEM NO.
0004

A.CONTRACT LINE

B. EXHIBIT

B

C. CATEGORY:

TDP ™ OTHER

ID. SYSTEM/ITEM

GSTAMIDS FCS-A

NO.

E. CONTRACT/PR

W909M Y-04-R-0005

F. CONTRACTOR

1. DATAITEM NO.

B034

2. TITLE OF DATA ITEM

FAILURE ANALY SISAND CORRECTIVE
ACTION REPORT

3.SUBTITLE

TIR and CAR

4. Authority (DATA Acquisition document No.)

5. CONTRACT REFERENCE

6. REQUIRING OFFICE

DI-RELI-81315 sow 3.5.6.4 SFAE-AMO-CCS
7.DD 250 REQ 9. DIST STATEMENT 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION
REQVIRED See 16 See 16 b. COPIES
8. APP CODE X 11. ASOF DATE é%g@ITSESI%":\‘SUBSEQUENT a. ADDRESSEE Draft Final
A See 16 see 16 Reg [Repro
16. REMARKS AMSRD-CER-NV-|1 1
CM-GVA
IBlock 10, 11, 12 and 13: Test incident reports and associated Failure
Analysisreports shall be provided asrequired |AW the SOW for
Icontractor development testsfor each failure or nonconformance
occur rence during testing.
|Block 9: DISTRIBUTION D. Distribution authorized to DoD and US
DoD contractors only dueto inclusion of research and test information
defined 30 October 2003. Other requestsfor this document shall be
referred to SFAE-AMO-CCS.
Electronic Submittal 1
15. TOTAL 1
|c. PREPARED BY H. DATE |l. APPROVED BY ). DATE
Linda Matthews 22 Oct 03 Jeffrey Purdy PM -CCS

DD FORM 1423-1, AUG 96 (EG)

USED

Pege

of

Pages

PREVIOUS EDITION MAY BE



CONTRACT DATA REQUIREMENTSLIST Form Approved
(1 Data Item) OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-42. Respondents should be
aware that notwithstanding any other provision of law, no person shall be subject to any penay for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

5. CONTRACT LINE ITEM C.CATEGORY:
NO. B. EXHIBIT TDP TM  OTHER
0004
B

E. CONTRACT/PR NO.
ID. SYSTEM/ITEM F. CONTRACTOR
W909M Y-04-R-0005

GSTAMIDSFCS-A

5. DATA ITEM 2. TITLE OF DATA ITEM 3.SUBTITLE
NO. . . . .
Validation, Demonstration, and Evaluation Plan.

B035
4. Authority (DATA Acquisition document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

DI-MNTY-81188 Para3.5.11 SFAEAMO-CCS
7.DD 250 REQ %E)IS-I;RSQDATEMENT 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION

Q‘;< One/P See Blk 16 b. COPIES
8. APP CODE 11. ASOF DATE gjgh?ITSESI%T\ISUBSEQUENT a. ADDRESSEE Draft Final
A N/A See Blk 16 Reg |Repro|
16. REMARKS AMSRD-CER-NV- |1 1
CM-GVA

|Block 9: DISTRIBUTION D. Distribution authorized to DoD and US

DoD contractorsonly dueto inclusion of research and test information

defined 30 October 2003. Other requestsfor thisdocument shall be

referred to SFAE-AMO-CCS.

Block 12: The Contractor shall provide the plan to the Government 90

calendar daysafter option execution. The Government requires 30

calendar daysfor review and comment.

IBlock 13: The Contractor shall providefinal plan 160 calendar days

after option execution.

JELECTRONIC SUBMITTAL

15. TOTAL 1 1
1G. PREPARED BY H. DATE . APPROVED BY J. DATE
Linda Matthews Jeffrey Purdy PM -CCS
L ogistics Manager
DD FORM 1423-1, AUG 96 (EG) PREVIOUS EDITION MAY BE

USED Page __ of __ Pages



CONTRACT DATA REQUIREMENTSLIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed

The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO

in Block E.

A. CONTRACT LINE C. CATEGORY:
ITEM NO. B. EXHIBIT TDP TM  OTHER

0004 B

E. CONTRACT/PR
NO.

GSTAMIDS FCS-A W909M Y-04-R-0005

ID. SYSTEM/ITEM F. CONTRACTOR

BO36 TEST PROCEDURES (TEST PLAN) Master

1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3.SUBTITLE

Test and Verification Plan

4. Authority (DATA Acquisition document No.) 5. CONTRACT REFERENCE

DI-NDTI-80603 SOW 3.6

6. REQUIRING OFFICE

SFAE-AMO-CCS

7.DD 250 REQ 9. DIST STATEMENT | 10. FREQUENCY 12. DATE OF FIRST SUBMISSION
REQUIRED

X See 16 See 16

14. DISTRIBUTION

b. COPIES

8. APP CODE 11. ASOF DATE 13. DATE OF SUBSEQUENT
SUBMISSION

A See 16 see 16

a. ADDRESSEE Final

Drait Reg |[Repro

16. REMARKS

The draft test plan shall be submitted 45 days before each occurrence of
developmental performance testing describing that testing. Final is due 10

AMSRD-CER-NV-| 1 1
CM-GVA

days after submittal of government comments. The test and verification

plan describing the testing and verification as defined in the performance

specification and shall be submitted 60 days before the testing begins. The

plan shall contain a detailed description of the test and verification

proceduresto be used. Revision is due 10 days after government

|comments

Block 9: DISTRIBUTION D. Distribution authorized to DoD and US DoD

contractors only due to inclusion of research and test information defined

30 October 2003. Other requests for this document shall be referred to

SFAE-AMO-CCS.

IElectronic Submittal

15. TOTAL

IG. PREPARED BY H. DATE |. APPROVED BY

Linda Matthews 22 Oct 03 Jeffrey Purdy PM -CCS

J. DATE

DD FORM 1423-1, AUG 96 (EG) PREVIOUS EDITION MAY BE

USED Page __of _ Pages



CONTRACT DATA REQUIREMENTSLIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be
aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE C. CATEGORY:
ITEM NO. B. EXHIBIT TDP TM  OTHER

0004 B

E. CONTRACT/PR
NO.

GSTAMIDS FCS-A W909M Y-04-R-0005

ID. SYSTEM/ITEM F. CONTRACTOR

BO37 Test/Inspection Report

1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3.SUBTITLE

4. Authority (DATA Acquisition document No.) 5. CONTRACT REFERENCE

DI-NDTI-80809B SOW 3.6

6. REQUIRING OFFICE

SFAE-AMO-CCS

7.DD 250 REQ 9. DIST STATEMENT | 10. FREQUENCY 12. DATE OF FIRST SUBMISSION

DISTRIBUTION

REQUIRED See 16 See 16

X
8. APP CODE 11. ASOF DATE 13. DATE OF SUBSEQUENT
SUBMISSION

A See 16 see 16

a. ADDRESSEE Final

b. COPIES

Drait Reg |[Repro

The report shall contain adetailed description of the testing and analysis of the
test results. Inaddition, all test data shall be retained by the contractor for
Government examination.

Blocks 10,11,12, and 13. Initial test report shall be submitted within 30 days of
significant subsystem or developmental testing done by the contractor describing
testing results and analyses. Theinitial test report describing the testing and
verification results shall be submitted 60 daysafter completion of the testing and
verification. Revision isdue 10 days after government comments.

Block 9: DISTRIBUTION D. Distribution authorized to DoD and US DoD
contractors only dueto inclusion of research and test information defined 30
October 2003. Other requests for this document shall be referred to SFAE-AM O-
CCS.

AMSRD-CER-NV- 1 1
CM-GVA

Electronic Submittal

15. TOTAL

G. PREPARED BY H. DATE |. APPROVED BY

Linda Matthews 22 October 2003 | Jeffrey Purdy PM -CCS

J. DATE

DD FORM 1423-1, AUG 96 (EG) PREVIOUS EDITION MAY BE

USED Page __of _ Pages



CONTRACT DATA REQUIREMENTSLIST Form AppI’OVGd
(1 Data Item) OMB No. 0704-0188
The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to
Department of Defense, Washington Headquarters Services, Dir ectorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-42. Respondents should be
aware that notwithstanding any other provision of law, no person shall be subject to any penay for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.
A. CONTRACT LINE C. CATEGORY:
ITEM NO. B. EXHIBIT TDP TM  OTHER
0004 B
E. CONTRACT/PR
ID. SYSTEM/ITEM F. CONTRACTOR
NO.
GSTAMIDSFCS-A WOOIMY-04-R-0005
1. DATAITEM NO. 2. TITLE OF DATA ITEM 3.SUBTITLE
B038 Scientific and Technical Report Training Analysis
4. Authority (DATA Acquisition document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
DI-MISC-80711A Para3.5.2.1.3 SFAEAMO-CCS
7.DD 250 REQ 9.DIST STATEMENT 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION
REQUIRED
X See Blk 16 b. COPIES
8. APP CODE 11. ASOF DATE é%EI;D'\ﬁITS%%'LSJBSEQUENT a. ADDRESSEE Draft Final
A See Blk 16 See Blk 16 Reg |Repro
Block 9: DISTRIBUTION D. Distribution authorized to DoD and US [AMSRD-CER-NV- |1 1
DoD contractorsonly dueto inclusion of research and test information|SM-GVA
defined 30 October 2003. Other requestsfor thisdocument shall be | DOTD 1 1
|referred to SFAE-AMO-CCS.
Block 12: The Contractor shall provide draft Analysis 260 caendar
days after option award. The Government requires 30 calendar days
for review and comment.
[Block 13: The Contractor shall provide 2" draft Analysis 340
calendar days after option award. The Government requires 30
calendar daysfor review and comment.
The Contractor shall provide3'™ draft Analysis410 calendar days 2 2
after option award. The Government requires 30 daysfor review and
jcomment.
. th X i 15. TOTAL
The Contractor shall providethe4™ an final Analysis 490 calendar
days after option award.
Electronic Submittal
IG. PREPARED BY H. DATE |. APPROVED BY J. DATE
LindaMatthews Jeffrey Purdy PM -CCS
L ogistics Manager

DD FORM 1423-1, AUG 96 (EG)
USED Page ___of __ Pages

PREVIOUS EDITION MAY BE



CONTRACT DATA REQUIREMENTSLIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-42. Respondents should be
aware that notwithstanding any other provision of law, no person shall be subject to any penay for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE & EXHIBIT C. CATEGORY:
ITEM NO. . Top ™™ OTHER ILSS
0004 B
E. CONTRACT/PR
ID. SYSTEM/ITEM F. CONTRACTOR
NO.
GSTAMIDSFCS-A W909M Y-04-R-0005
1. DATAITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE
B039 Training Materials Training Support Package
4. Authority (DATA Acquisition document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
DI-ILSS-80872 Para3.5.2.1.4 SFAEAMO-CCS
7.DD 250 REQ 9.DIST STATEMENT 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION
A See BIK 16 See Blk 16 b. COPIES
8. APP CODE 11. ASOF DATE é?JEE)r\AAlng%T\JSUBSEQUENT a ADDRESSEE Draft Final
A SeeBlk 16 See Blk 16 Reg [Repro
16. REMARKS
Block 9: DISTRIBUTION D. Distribution authorized to DoD and US DoD contractor §AMSRD-CER-NV- 1 1
only duetoinclusion of research and test information defined 30 October 2003. Other|[cM -GVA
requests for thisdocument shall bereferred to SFAE-AMO-CCS.
Block 12: The Contractor shall providetheinitial draft 420 calendar days after option
award. The Government requires 30 calendar days after receipt for review and
comment.
Block 13: The Contractor shall provide the 2™ draft 520 calendar days after option
award. The Government requires 30 calendar days after receipt for review and
comment.
The Contractor shall providethe 39 draft 590 calendar days after option award. The
IGover nment requires 30 days after receipt for review and comment.
The Contractor shall providethe 4" Validated Draft 670 calendar days after option
Iaward. The Government requires 30 calendar days after receipt for review and
comment.
The Contractor shall provide the 5" Government Verified and Final 790 calendar
days after option award.
Electronic Submittal 15 TOTAL 1 1
G. PREPARED BY H. DATE |. APPROVED BY J. DATE
Linda Matthews Jeffrey Purdy PM -CCS
L ogistics Manager
DD FORM 1423-1, AUG 96 (EG) PREVIOUS EDITION MAY BE

USED Page ___of __ Pages



CONTRACT DATA REQUIREMENTSLIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data
needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-42. Respondents should be
aware that notwithstanding any other provision of law, no person shall be subject to any penay for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO
NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE C. CATEGORY:
ITEM NO. B. EXHIBIT ToP ™M OTHERILSS
0004 B

E. CONTRACT/PR
NO.
W909M Y-04-R-0005

ID. SYSTEM/ITEM

GSTAMIDSFCS-A

F. CONTRACTOR

1. DATAITEM NO. 2. TITLE OF DATA ITEM

3.SUBTITLE

B040

DATA, BASE, REVISABLEIINTERACTIVE ELECTRONIC
TECHNICAL MANUAL.

IETM/Maintenance Allocation Chart

4. Authority (DATA Acquisition document No.)

MIL-PRF-87269A NOTICE 1

5. CONTRACT REFERENCE

SOW Para 3.5.3

6. REQUIRING OFFICE

SFAEAMO-CCS

9.DIST STATEMENT
REQUIRED

X

12. DATE OF FIRST SUBMISSION

See Blk 16

7.DD 250 REQ 10. FREQUENCY

14. DISTRIBUTION

8. APP CODE 13. DATE OF SUBSEQUENT
SUBMISSION

A See Blk 16

11. ASOF DATE

b. COPIES

a. ADDRESSEE

Final

Draft Reg |Reprol

The |[ETM shall support theentire GSTAMIDS FCSIETM (the Mine Detection Sensor, Mine
Marking, Lane Marking, and Neutralization system) to include the air bor ne components and all
necessary crosswalks. Materialsshall bein hard copy and electronicinteractive CD ROM
ormat.

Block 9: DISTRIBUTION D. Distribution authorized to DoD and US DoD contractor s only due
oinclusion of research and test information defined 30 October 2003. Other requestsfor this
document shall bereferred to SFAE-AMO -CCS.

Block 12: First IETM draft shall be delivered 300 calendar days after option award. The
Government requires 30 calendar daysfor review and comment. First draft of the MAC 300
daysafter option award. The Government requires 30 calendar days for review and comment.
Block 13: Second IETM draft shall be delivered 390 days after option award. The Government
requires 30 calendar daysfor review and comment. The Second draft of MAC isdue 390
calendar daysafter option award. The Gover nment requires 30 calendar daysfor review and
comment.

Third IETM draft shall be delivered 520 calendar days after option award. The Government
requires 30 daysfor review and comment. Thethird validated MAC draft shall be delivered 520
calendar days after option award. The Government requires 30 calendar daysfor review and
comment.

The fourth IETM draft shall be delivered 600 calendar days after option award. The
Government requires 30 calendar daysfor review and comment. The final MAC shall be
delivered 600 calendar days after contract.

Thefifth draft Contractor validated IETM shall be delivered 680 calendar days after option
award. The Government requires 30 daysfor review and comment. The Contractor shall deliver
hecorrected IETM 45 calendar days after comment for Government Verification.

The Contractor shall providefinal IETM and MAC once the Gover nment has completed the
Government Verification and provided final comments.

AMSRD-CER-NV- |1 1
CM-GVA

TSM

CASCOM

AMSEL-LC-IEW-E- (1 1
GS

15. TOTAL

IG. PREPARED BY H. DATE 5.

Jeffrey Purdy
PM-CCS

Linda Matthews
L ogistics Manager

APPROVED BY

J. DATE

DD FORM 1423-1, AUG 96 (EG)
USED Page ___of __ Pages

PREVIOUS EDITION MAY BE



